

**MODIFICATION NO. 01**

**OF**

**SUBCONTRACT NO. NUWC N434-SC-001**

**TASK ORDER NO. N434 – OY3 Building 68 OMN**

**BETWEEN**

**GENERAL DYNAMICS INFORMATION TECHNOLOGY**

**AND**

**GENERAL PHYSICS CORPORATION**

This modification, effective 9 February 2011, revises the subject subcontract task order as follows:

1) Revise Section A) SYNOPSIS to read as follows:

4)	b)	Financial:	Funded Labor:	\$162,402
			Fixed Fee:	<u>12,991</u>
			Cost Plus Fixed Fee:	\$175,393
			Funded Travel/ODCs remains:	<u>\$ 0</u>
			Total Incremental Funding:	\$175,393

c) Ceiling Level of Effort remains: 6,285 hours

d) Period of Performance End Date remains: 15 September 2011

3) Revise Section H30 LIMITATION OF LIABILITY - INCREMENTAL FUNDING (OCT 2001)

This contract or order is incrementally funded and the amount currently available for payment hereunder is incrementally funded to \$175,393 inclusive of fee, profit and all other charges. The clause entitled, Limitation of Funds (FAR 52.232-22), applies. The Government is not obligated to reimburse the Contractor for costs incurred in excess of this amount unless additional funds are made available and are incorporated as a modification to this contract or order.

All other terms and conditions of the subject subcontract remain unchanged and in full force and effect.

GENERAL DYNAMICS  
INFORMATION TECHNOLOGY

GENERAL PHYSICS CORPORATION

BY: \_\_\_\_\_

Lucinda Mitchell-Gilbert

TITLE: Sr. Contracts Administrator

DATE: 9 February 2011



BY: \_\_\_\_\_

Larry E. Burgess

TITLE: Director

DATE: February 9, 2011

Appropriation Data: N00178-04-D-4012/N410; M4375, 28442, ABL0081;  
**GDIT P.O. 08ESM365546**