



Tele-Consultants, Inc (TCI)

Seaport E Task Order

SUBCONTRACT NO.: SEAPORT 07-0006
PRIME CONTRACT NO. N00178-05-D-4611-N402
TASK ORDER NO.: 02
MODIFICATION NO.: 03
BETWEEN
TELE-CONSULTANTS, INC. (TCI)
AND
GENERAL PHYSICS CORPORATION

THIS MODIFICATION NO. 03 TO TASK ORDER NO. 02 IS ISSUED TO:

- Increase the funded hours and funded fee for SLIN 1300, O&MN.
- Deobligate the travel funding previously provided for SLIN 3300, O&MN.

TASK ORDER FUNDED AMOUNT:

The Subcontractor shall not exceed either the funded hours or the funded cost without the prior written approval of TCI. Fee shall be invoiced in accordance with Clause B51S, Payment of Fixed Fee.

LABOR	SLIN	Charge Number	From	By	To
Labor Hours	1200 (OPN)	H201.4611.005.BY.OPN.GP.CSRR	901	0	901
Labor Funds	1200 (OPN)	H201.4611.005.BY.OPN.GP.CSRR	\$44,958.00	\$0	\$44,958.00
Labor Hours	1300 (O&MN)	H201.4611.005.BY.OMN.GP.NMC	289	80	369
Labor Funds	1300 (O&MN)	H201.4611.005.BY.OMN.GP.NMC	\$14,463.00	\$0.00	\$14,463.00
TOTAL FUNDED HOURS			1,190	80	1,270
TOTAL FUNDED LABOR			\$59,421.00	\$0.00	\$59,421.00
FIXED FEE	SLIN	Charge Number	From	By	To
Fee (6% of labor funding)	1200 (OPN)	H201.4611.005.BY.OPN.GP.CSRR	\$ 2,721.00	\$0	\$ 2,721.00
Fee (6% of labor funding)	1300 (O&MN)	H201.4611.005.BY.OMN.GP.NMC	\$ 868.00	\$246.38	\$ 1,114.38
TOTAL FUNDED FEE			\$ 3,589.00	\$246.38	\$ 3,835.38



TRAVEL/ODC	SLIN	Charge Number	From	By	To
Travel/ODC Funds	3200 (OPN)	H201.4611.005.BY.OPN.GP.CSRR	\$0.00	\$0.00	\$0.00
Travel/ODC Funds	3300 (O&MN)	H201.4611.005.BY.OMN.GP.NMC	\$ 297.00	(\$297.00)	\$0.00
TOTAL FUNDED TRAVEL			\$ 297.00	(\$297.00)	\$0.00
TOTAL FUNDING			\$63,307.00	(\$ 50.62)	\$63,256.38


All other terms and conditions of the Task Order remain unchanged and in full force and effect.

THE SUBCONTRACTOR IS REQUIRED TO SIGN AND RETURN THIS MODIFICATION.

GENERAL PHYSICS CORPORATION

TELE-CONSULTANTS, INC.

Signed: 

Signed: 

Name: Larry E. Burgess

Name: Jane D. Sablan

Title: Director

Title: Sr. Contracts Manager

Date: June 25, 2008

Date: 6/25/08